

Sprint 1 Review

GIT FORCE

Team members: Talia, Dylan, Davin, Hayk

PRODUCT VISION

RangeSight

Launch sandbox/ Modular technician package

TARGET USER

Technicians and launch clients

KEY OUTCOME

(Getting Jira/Github setup

SUCCESS METRIC

Sprint velocity and delivery rate

Getting Started



Determine Tech Stack

Evaluate and select frontend, backend, and infrastructure technologies



Set Up Repo & Code

Initialize the repository, define folder structure, and scaffold code outlines



Design Mockups

Create UI mockups and prototypes in Figma for key user flows

Definition of Done

- ✓ Tech stack approved by client after review
- ✓ Repo initialized with folder structure and code outlines with initial passing tests
- ✓ Figma mockups presented to client and feedback incorporated

Sprint 1 Completed

☐ ▼ **RSC Sprint 1** 10 Sep – 24 Sep (10 work items)

0036

Complete sprint

...

- Determine tech stack - Set up repository and code outlines - Set up CI/CD

☒ RSC-1	RSC-1 -Github Repo outline	Complete ▼		3	=	D
💡 RSC-4	RSC-4 -Determine tech stack and testing library	Complete ▼		2		👤
☒ RSC-9	RSC-9 -Project creation flow Figma	Complete ▼	Sep 24	5	=	D
☒ RSC-8	RSC-8 -2D view Figma	Complete ▼	Sep 24	5	=	H
☒ RSC-10	RSC-10 -Control panel Figma	Complete ▼	Sep 24	5	=	H
☒ RSC-7	RSC-7 -Globe view figma	Complete ▼	Sep 24	5	=	H
☒ RSC-2	RSC-2 -Automate branch status tracking w/ Jira	Complete ▼	Sep 24	3	=	T
☒ RSC-6	RSC-6 -(EVERYONE)Add user stories to backlog	Complete ▼		3	^	👤
💡 RSC-14	Terrain/Cesium spike	Complete ▼		3		D
☒ RSC-15	Confluence page set up	Complete ▼	Sep 24	2	=	T

Total Story Points

36

Backlog

☐ ▼ Backlog (3 work items)

6

2

0

Create sprint


RSC-13 Field User Creates a Project	To Do ▼	3		
☒ RSC-3 RSC-3 -Establish linting and formatting CI	To Do ▼	3	=	
☒ RSC-5 RSC-5 -Running all unit tests CI	In Progress ▼	2	=	

Total Story Points


8

Sprint Metrics

Burndown chart:



Velocity chart:



Tech Stack Update



Frontend

- React
- Typescript
- Cesium
- Next.js



Backend

- Python
- FastAPI
- PostgreSQL



Infrastructure

- CI : GitHub Actions
-

Global and Map View Figma Demo

Password: RangeSight

Project Creation Workflow Demo

Password: RangeSight

Cesium Spike Demo

Sprint 1 Retrospective



What Went Well

- ✔ Figma prototyping
- ✔ Tech stack solidified and team has a well-rounded understanding
- ✔ Good communication amongst team members



What Didn't

- ✘ Communication gaps
- ✘ Lacking direction
- ✘ Didn't get as much done as we'd hoped



Actions to Improve

- Work out a meeting time that works for everyone
- More clarity as to what is expecting for the web-app
- Assign ourselves to more tasks

LOOKING AHEAD

Sprint 2 Preview

Sprint 2 Goal

Begin development, establish CI, and iterate on prototypes

- 🔗 Start frontend and backend development
- ⚙️ Set up CI pipeline with GitHub Actions
- 📐 Continue Figma prototyping and refine flows

Key Focus Areas

Priority themes for the next iteration

- ➔ Scaffold core app routes and API endpoints
- ➔ Automate build, test, and deploy via CI
- ➔ Incorporate client feedback into prototypes

Planned Capacity

24

STORY POINTS

14

SPRINT DAYS

6

TEAM MEMBERS



Thank You

Questions, feedback, and next steps