Team Relay

Sprint #1 Review

Yun Waddy Oo, Shannon Curtis, Don Shin, Yanitsa Ivanova

September 23 2026

Product Vision


Current State:

- Anyone can download and run fEMR
- No globally unique KitID

Future State:

- Expand on fEMR Central
- Kit Refactoring
- ETL pipelines

Sprint Goals



- Establish the team development foundation
- Complete initial project agreements - team agreements, ethical injections, project decisions
- Brainstorm user stories
- Set up Jira and team repository
- Document the existing registration and license activation flows

Sprint #1 Stories/Tasks (Completed)

FGS Sprint 1 10 Sep – 23 Sep (7 of 10 work items visible) 0 0 14.5 Complete sprint

Getting Started


~~FGS-1~~	Build and run locally ALL	Done	3	
~~FGS-2~~	Brainstorm user stories ALL	Done	3	
~~FGS-3~~	Finish and submit team agreement	Done	1	S
~~FGS-22~~	Setup Jira and Confluence	Done	2	Y
~~FGS-17~~	Create a private git-repo for the team to work.	Done	0.5	S
~~FGS-20~~	Finish and submit Project Decisions	Done	2	Y
~~FGS-21~~	Finish and submit Ethical Injections	Done	3	Y

+ Create


Sprint Burndown

Date - September 10th, 2026 - September 23rd, 2026


Sprint goal - Getting Started



Velocity Chart



Unique ID Generation



Retrospective

▶️ Start doing	🛑 Stop doing	🙌 Keep doing
Assign/split up work in an organized fashion	Scheduling meetings without a clear purpose/goal	Updating each other on progress/situations
Log actual hours/work in Jira	Waiting until last minute to finish a task	Meeting regularly
Start doing meeting summaries + action items	Breaking bones	

Next steps

Step 1

Begin refactoring kit database schema adding uuid4 to current kit id or hashing license key to prevent collision when merging to central database etc.

Step 2

Determine all points where data needs encryption when sent over a network. Using NIST as a guideline for standards.

Step 3

Confirm business logic for licensing, free-trial permission beyond account creations, and access to central database.

Thank you!

Questions?