Mustang Hours


Sprint 2 Review

October 7th, 2026 · Cal Poly SE Capstone · Sponsor: Dr. John Clements

Members: Ryan Tran, Owen Sam, Aaron Lee, Arjan Ellingson

Sprint 2 Backlog

17 work items · 26 story points estimated



Sprint 2 23 Sep – 7 Oct (17 work items) 0 26 0 Complete sprint

Update frontend to be more dynamic and easier of use. Get more data via surveys and scraping. Reaching out to all of CENG

POL-15	Contact Zoe Wood about sending out survey + message to other department heads	Done		1	A
POL-14	Send out professor and student surveys to the CS department	Done		1	A
POL-21	[Frontend] calendar view able to be drag for time slot	Done		4	
POL-22	Reach out to ME	Done		1	A
POL-23	Reach out to EE	Done		1	A
POL-24	Reach out to Aero	Review		1	A
POL-18	Add a few more departments to be scraped within our web scraper.	Done		4	O
POL-25	Reach out to bmed	In Progress		1	A
POL-26	reach out to CE	In Progress		1	R
POL-27	reach out to IME	In Progress		1	R
POL-28	reach out to GE	In Progress		1	R
POL-29	reach out to MATE	In Progress		1	R
POL-30	Log in portal and role management for frontend	Blocked		4	
POL-31	[Refactoring] : Install Prettier, Linter, Spellchecker	Done		1	R
POL-32	[Refactoring]: Rework project files to be in root directory	Done		1	R
POL-33	[Refactoring]: Update README	Done		1	R
POL-40	User Stories markdown document in Repository	Done	Oct 7	1	

10/17

items done

7

carry over to Sprint 3

Sprint 2 23 Sep – 7 Oct (17 work items)

Update frontend to be more dynamic and easier of use. Get more data via surveys and scraping. Reaching out to all of CENG

POL-15	Contact Zoe Wood about sending out survey + message to other department heads
POL-14	Send out professor and student surveys to the CS department
POL-21	[Frontend] calendar view able to be drag for time slot
POL-22	Reach out to ME
POL-23	Reach out to EE
POL-24	Reach out to Aero
POL-18	Add a few more departments to be scraped within our web scraper.
POL-25	Reach out to bmed
POL-26	reach out to CE
POL-27	reach out to IME
POL-28	reach out to GE
POL-29	reach out to MATE
POL-30	Log in portal and role management for frontend
POL-31	[Refactoring] : Install Prettier, Linter, Spellchecker
POL-32	[Refactoring]: Rework project files to be in root directory
POL-33	[Refactoring]: Update README
POL-40	User Stories markdown document in Repository

Sprint Strengths & Weaknesses

+ Strengths

- Good exploration into new ideas with website
- Communication with departments
    - Getting surveys out to students and professors

– Weaknesses

- Owen busy week, hard to get much done :(
-

Retrospective

Keep doing

•

Stop doing

•

Start doing

•

Action item for Sprint 3: every task gets a pointed Jira ticket at planning, and the board is updated before each standup.

Next Sprint Tasks

To Be Discussed Post Sprint Review