




Sprint #1

The Recruiters

Babaldeep Thiara
Yaneli Cruz
Morgan Blanck
Amelia Harris

Our Vision

- ★ Make it easier for CENG students to find career opportunities
- ★ Create a space that brings jobs, internships, career/club events, and workshops into one space
- ★ Allows students to filter through opportunities by major, year, interest, and goals
- ★ Create an AI agent that can help answer questions, recommended opportunities, and help students plan
- ★ Most importantly keep the experience simple, useful, and trustworthy





Sprint #1 Backlog

☐	▼	TR Sprint 1	10 Sep – 24 Sep (15 work items)				3	12	28	Complete sprint	...
Set up basic UI for website											
📌	TR-20	Event Page					Done ▼			4	B
📌	TR-1	Webscrapping Research For Newsletters					Done ▼			2	
📌	TR-44	Create reusable components on Figma					Done ▼			2	M
📌	TR-3	Group Setup Canvas Assingment					Done ▼			1	
📌	TR-4	Project Environment Set Up				Sep 24	Done ▼			4	A
📌	TR-6	Functional Figma Prototype					Done ▼			6	
📌	TR-5	Outreach					In Progress ▼			3	
📌	TR-40	Globals.css File					Done ▼			2	M
📌	TR-12	Figure out Jira					Done ▼			1	
📌	TR-15	Webscrapping Research for Handshake					Done ▼			3	A
📌	TR-43	Scrapping Implementation For Newsletters					In Progress ▼			5	
📌	TR-19	Welcome Page					To Do ▼			3	B
📌	TR-29	NavBar					In Progress ▼			3	M
📌	TR-45	Webscrapping Research for Greenhouse					Done ▼			3	A
📌	TR-51	Sprint #1 Presentation					In Progress ▼			1	


Sprint #1 Goal

- ★ Get started on Jira
- ★ Start finding ways to scrape information
 - ENG Cal Poly Newsletters, Online Job Boards, Githubs, etc.
- ★ Finalize tech stack
- ★ Begin implementing the frontend based on the Figma


UI Prototype



Design Diagram



- Reusable components & Color palette
- designed in Figma
 - implemented in global CSS



Design and Tech decisions made or considering

Web Scraper

- Python (and/or perhaps GO)

Database

- Supabase
- PostgreSQL

Frontend/Backend


- Next.js
- TypeScript & Tailwind CSS

Deployment: AWS

For our tech stack, we decided to use Python for the web scraper because it has useful libraries for pulling and organizing information from different career sources, such as BeautifulSoup Soup. We may also look into using Go if it ends up being a better fit for part of the scraper. Our database will use Supabase with PostgreSQL to store users, events, job listings, and other career opportunities. In future, we may investigate AWS database for easier integration with deployment. For the frontend and backend, we'll use Next.js with TypeScript and Tailwind CSS so we can build a clean and responsive website while keeping most of the project in one main web framework. We're planning to deploy the application through AWS.

Demo

Metric



Work item cycle time		X
Work item completed date	Average issue cycle time	
2026-09-10	199	
2026-09-13	255395	
2026-09-17	298772	
2026-09-22	734432.5	
2026-09-23	377994	
2026-09-24	180994.83333333334	

Retrospective

What went well:

- ★ established good communication
- ★ regular meetings to share progress, updates, blockers, etc.
- ★ finished UI prototype early to get feedback and guide future development

What didn't go well:

- ★ Blocked on data collection
 - Web Scraping is against website policies
 - Waiting for email for outreach
 - Other sources may require finances

How we will improve:

- ★ Assign tasks at the beginning of the Sprint, rather than adding more throughout the week
- ★ Start pair programming

Planning

- ★ Working on the main pages of the frontend
- ★ Linking newsletter scraping to frontend
- ★ Database planning and making
 - UML Diagram
- ★ Progress on scraping outside sources
 - Githubs w/ intern and new grad positions?

☐ Backlog (13 work items)	78	0	0	Create sprint
☐ TR-16 Login Page	13	To Do	8	OC
☐ TR-17 Sign up Page	13	To Do	8	OC
☐ TR-18 Job Page		To Do	8	OC
☐ TR-22 Chatbot Box		To Do	8	OC
☐ TR-21 Chatbot Page	13	To Do	8	OC
☐ TR-23 Chatbot		To Do	8	OC
☐ TR-28 Search Bar Component		To Do	2	OC
☐ TR-30 Side Filter Bar Component		To Do	4	OC
☐ TR-31 Event/Job Post Component		To Do	4	OC
☐ TR-32 Profile Page		To Do	8	OC
☐ TR-41 Connect Jira to GitHub	13	To Do	2	OC
☐ TR-46 Move documents to confluence in Jira		To Do	2	OC
☐ TR-59 Connect Scrape Data to Jobs Page		To Do	8	

Thank you!